
August 9, 2005       

Honorable Board of Commissioners 
Housing Authority of the 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, California 90012 

Dear Commissioners: 

AMENDMENT NO. 1 TO CONSTRUCTION CONTRACT FOR SITE AND DWELLING 
STRUCTURE IMPROVEMENTS AT THE WEST 107TH STREET FAMILY HOUSING 

DEVELOPMENT (2) 
(3 Vote) 

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that Amendment No. 1 to the Construction Contract between the 
Housing Authority and M.L. Construction for site and dwelling structure 
improvements at the West 107th Street family housing development, 
located at 1320 West 107th Street, in unincorporated Los Angeles County, 
is exempt from the California Environmental Quality Act (CEQA), as 
described herein, because the additional work involved includes activities 
that will not have the potential for causing a significant effect on the 
environment.

2. Approve and authorize the Executive Director of the Housing Authority to 
execute Amendment No. 1 to the Construction Contract between the 
Housing Authority and M.L. Construction, and all related documents, to 
increase the compensation amount by $150,000, from $650,283 to 
$800,283, to provide additional scope of work due to the discovery of mold 
during construction. 

3. Authorize the Executive Director to use a total of $150,000 in Capital Fund 
Program funds allocated by the U.S. Department of Housing and Urban 
Development (HUD), for the purpose described above. 
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4. Authorize the Executive Director to approve an increase in contingency 
funds of up to $30,000 for unforeseen project costs, from $130,056 to 
$160,056 using Capital Fund Program funds. 

5. Authorize the Executive Director to incorporate all Capital Fund 
Program funds into the Fiscal Year 2005-2006 Capital budget.  

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION:

The purpose of this action is to amend the Construction Contract with M.L. 
Construction to provide additional scope of work due to the discovery of mold 
during the site and dwelling structure improvements of the West 107th Street 
family housing development. 

FISCAL IMPACT/FINANCING:

There is no impact on the County general fund.  The Housing Authority will fund 
the additional work with $150,000 in Capital Fund Program funds allocated by 
HUD.  This will increase the contract amount from $650,283 to $800,283 and the 
total will be incorporated into the Fiscal Year 2005-2006 Capital budget. 

A 20 percent contingency, in the amount of $30,000, is also being set aside for 
unforeseen costs related to the additional work, using Capital Fund Program 
funds.  This will increase the total contingency amount from $130,056 to 
$160,056 and the total will be incorporated into the Fiscal Year 2005-2006 
Capital budget. 

FACTS AND PROVISIONS/LEGAL REQUIREMENTS:

The West 107th Street family housing development consists of a total of 18 units, 
comprised of seven four-bedroom, nine three-bedroom, and two two-bedroom 
public housing units.  On January 11, 2005, your Board approved the award of a 
Construction Contract to M.L. Construction to complete the following 
improvements in all units:  abate asbestos-containing acoustical ceilings and 
vinyl composition tile flooring; replace sub flooring on the second floor; remodel 
all kitchens and bathrooms, including replacement of cabinetry and plumbing 
fixtures; paint the exterior of the buildings; and landscape the site. 

Amendment No. 1 to the Construction Contract will provide additional funding for 
needed mitigation of interior and exterior mold present in 16 of the units 
including: the removal and replacement of drywall and stucco; roof repairs; and 
drainage improvements to the courtyard area.  This additional work was not 
included in the original scope of work. 
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Amendment No. 1 to the Construction Contract has been approved as to form by 
County Counsel and executed by M.L. Construction.  At its meeting of July 27, 
2005, the Housing Commission recommended approval of this action. 

ENVIRONMENTAL DOCUMENTATION:

The additional work included in Amendment No. 1 to the Construction Contract is 
excluded from the provisions of the National Environmental Policy Act pursuant to 24 
Code of Federal Regulations Part 58 (a)(3)(ii) because it involves activities that will not 
alter existing environmental conditions.  The work is exempt from CEQA, pursuant to 
State CEQA Guidelines 15301, because it involves negligible or no expansion of use 
beyond what currently exists and does not have the potential for causing a significant 
effect on the environment. 

The environmental review record for this project is available for viewing by the public 
during regular business hours at the Housing Authority's main office located at 2 Coral 
Circle, Monterey Park. 

IMPACT ON CURRENT PROJECT:

Amendment No.1 to the Construction Contract will provide for needed mold mitigation 
and enable M.L. Construction to meet the development and construction schedule for 
the ongoing project. 

Respectfully submitted, 

CARLOS JACKSON 
Executive Director 

Attachment: 1 




